U.S. ENVIRONMENTAL PROTECTION AGENCY
REGION 1V
POLLUTION REPORT No. 20

Holtra Chem Chlor-Alkili Facility
One Industrial Drive
Riegelwood, Columbus County, NC

TO: A. Shane Hitchcock, EPA
R. Donald Rigger, EPA
C. Geraghty, EPA
G. Tan, EPA
R. Davidson, EPA
J. Bateson, NCDENR
J. Stanley, NCDENR
B. Nelms, NCDENR
S. Carbonaro, EPA
S. Urquhart-Foster, EPA

FROM: Charles E. Fitzsimmons, OSC
USEPA Region 4/WMD/ERRB
4930 Old Page Rd.
RTP, NC 27587

DATE: May 30, 2003

I. BACKGROUND

Site No.: A47])

Delivery Order No.: N/A

Response Authority: CERCLA

Incident Category: State Referral

CERCLIS: NCD097361018

NPL: N

Site Category: Industrial Chlor-alkali Facility

Responsible party: Holtra Chem LLC, Honeywell Inc.
II. HISTORY

Refer to Action Memorandum, Consent Order, and previous POLREPs for site history.
II1. SITUATION

Refer to initial and routine POLREPs for site situation.



IV. SITE ACTIVITIES

May 27 - 29, 2003

OSC Fitzsimmons provided on-site oversight of removal activities from May 27 - 29, 2003.
START provided Responsible Party (RP) monitoring, site documentation, and on-site real-time
air monitoring during the entire reporting week. The weather was rainy for most of the early part
of the week with overcast clouds and temps in the 70s later in the week.

- Site activities for the week include the following. URS continued mercury cell cover removal,
decontamination, and disassembly operations within the Old Mercury Cell Building.
Disassembly of the covers for Cell nos. 22 and 23 were completed and operations on Cell No.
24, the final cell were initiated. All of 24 was disassembled and decontaminated at week’s end.
Once disassembled and decontaminated, cell covers are being placed on pallets and moved to the
Material Staging Area (MSA) or Retort Pad Decontamination Area to dry prior to screening and
placing into roll-off boxes.

-Process piping along the west side of the Old Mercury Cell Building continued to be cut,
decontaminated, and removed. Pipe rack “F” dismantling and associated columns were
completed this week. Work was initiated on pipe rack “G”. Crane operations were completed
on May 29, 2003. The rack and its components are being further disassembled on the ground.

- Waste water pre-treatment continues in the Primary Waste Water Treatment Plant (WWTP)
which is located in the Brine MESS Area. Due to heavy rains this week the cell pit water level
was up. This water was pumped to the #3 wastewater collection tank for batch treatment.

- URS work activities are currently estimated at 10 days behind the last approved project
schedule. In total, one 25-yard hazardous-micro box, one 25-yard box of non-regulated material,
two 30-yard boxes of non-hazardous construction debris, five 30-yard boxes of non-hazardous
scrap metal, and one 5-yard box of non-hazardous scrap copper were transported off-site for
recycling or disposal during the week. In addition to URS activities, plant personnel completed
clearing debris from the scrap yard located south of the South Rainwater Pond.

- The final version of the Job Safety Analysis (JSA) for “Decontamination of the Denuder and
Grids”, which represents the second step of the mercury cell removal process, was provided to
EPA, along with a preliminary draft version of the third step, “Removal and Decontamination of
the Mercury Cells.” A meeting with all impacted parties was conducted on 5/29 to go over the
JSA and to assemble all comments so that it can be finalized for implementation.

- Monthly meeting was conducted on 5/28/03. Honeywell, URS, Jolly Corp., START-Weston,
NCDENR, and EPA (OSC and RPM) were in attendance. OSC asked that HASP be amended to
reflect actual personnel mercury monitoring program since original section has been modified to
reflect real time exposures over the past month to site workers. OSC also asked that this section
make it mandatory for any individual who will routinely enter the hot zone to be in a mercury
monitoring program. OSC also reminded site personnel that we are now officially in hurricane
season and as thus the hurricane response plan should be tested and all staged materials should



be checked to ensure their integrity. OSC discussed the necessity of bringing the project back
on schedule. It is estimated that URS is some 12 days behind schedule due to a number of
different reasons. OSC stressed the need to get caught up without negatively impacting site
health and safety.

- Air sampling off-site was not conducted during this work week due to forecasted rain and
moderate temperatures; Real-time air monitoring was conducted at the established off-site air
sampling stations and mercury levels were not detected above background concentrations (<10
ng/m3).

On-site real-time air monitoring results from the exclusion zone perimeter locations continue to
show slightly elevated readings immediately adjacent to the north and west sides of the Old
Mercury Cell Building; however, these levels drop off substantially upon reaching the site road
system, located 10 feet beyond the monitoring points. Mercury vapor levels in the Old Mercury
Cell Building ranged from 0.003 to 0.300 mg/m3.

PPE requirements continue to be Level B for cell pit operations and Level C for other building
locations. Exterior operations are conducted in Level D PPE (excluding line breaking
operations).

V. FUTURE ACTIVITIES

The next All-Hands Monthly Meeting will occur at 12:30 PM, June 24, 2003.

There will be no EPA OSC oversite week of June 02 due to mandatory ERRB-Branch training in
Atlanta.

Site work during the next week will include pipe rack “G” dismantling and disposal. Cell bed
#24 cleaning will be initiated.

VI. DISPOSAL SUMMARY

Disposal Summary for Week of May 26, 2003
Waste Stream Disposal Destination Quantity Shipped Quantity Shipped
This Week To Date
Hazardous - Micro Waste Management - Emelle none (10) 25-yd boxes
Treatment Facility (2) 20-yd boxes
Emelle, AL
Non-Regulated Waste Management - Emelle none (18) 25-yd boxes
Material (Directly Treatment Facility
Land Filled) Emelle, AL
Hazardous - Macro || Waste Management - Emelle (2) 20 yd. boxes (20) 20-yd boxes
(Including ACM Treatment Facility
Hazardous) Emelle, AL




Disposal Summary for Week of May 26, 2003

D009 (Wastewater EQ - Michigan Disposal Waste None (4) boxes

Filter Cake) Treatment (est. 90,000 1bs.)
Belleville, MI

ACM (Non-Haz) Anson Waste Management Facility || Task Complete (3) 40-yd boxes
Polkton, NC

Non-Haz Sampson Co. Disposal Facility none (12) 30-yd boxes

Construction Debris || Roseboro, NC (75,520 1bs.)

Non-Haz Scrap Southern Metals Recycling 3 boxes (22) 30-yd boxes

Metal Wilmington, NC (est. 275,000 Ibs.)

Non-Haz Scrap Southern Metals Recycling None None

Titanium Wilmington, NC

Non-Haz Scrap Southern Metals Recycling none (2) 5-yd boxes

Copper Wilmington, NC 25,0001bs

Reclaimed Goldsmith None (5) one ton cylinders

Elemental Mercury || Evanston, IL

(for Reuse)




